KAISER ¢ HILL

COMPANY

MEMORANDUM

Date: January 2, 2002

To: Jan Robbins

From: Pam Arnold \\N\

Subject: WEEKLY STATUS MEETING DOE/LRA for January 2, 2002

There was no meeting held on January 2, 2002, however an updated agenda, including
summaries, was provided as requested by DOE and CDPHE by E-mail on that date.

Additionally attached to the agenda and summaries is the closure report for the removal
of gloveboxes 72B and 72C, room 3408, Set $2 for inclusion into the Administrative
Record. Z‘f‘ﬁh

End

371/4 Project
i‘ WEEKLY STATUS MEETING DOE/LRA for November 12, 2001
/l\ B371-A-000069



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Monday, 9:00 a.m.
B371 Conference Room
January 2, 2002

AGENDA

INTRODUCTION — pPam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
e Liquids Draining
e Tank Deactivation
e Glovebox Deactivation
e CSV Deactivation
¢ Special Projects

~  Cerium Nitrate

~  MAA/PA Closure

e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
e Special Projects

~  Cleanup

~  Breathing Air
e Sets 7, 24, and Status

ENVIRONMENTAL — pam Arnold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — join Almon x3217, Pager 303-212-3426
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D&D Summary (AAC)

Week Ending 12/28/01

Non-actinide Liquid Draining

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243 days

Completed draining the B771 bottles.

Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy.
(1AQ31DRO2B)

Continuing to develop strategy.

Tanks

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26 days

Set 5 (3573, 8 tanks) Deactivation and Cerium Decontamination complete (all tanks met SCO
requirements). Procuring three additional vacuum systems. (LAC105ET00)

Set 3 (3517) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are
ready to go to ISR. (1AC103ATO00)

Set 4 Raschig Ring package is ready to work; cerium decon and D&D ready packages ready to go to
ISR. (1IAD104AHO00)

Set 13 cerium decon and D&D ready packages for 2307 and 2317 are in Planning to modify ALARA
review process. The 2307 line isolation package is ready to work; the 2317 electrical line isolation
package has started; the mechanical line isolation package is ready to go to ISR. The work package for
2319 is in Engineering. Plan to use SWP for ring removal. (IAC113AT00)

Set 15 (2223) is being rescheduled.

Gloveboxes

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50 days

No GB deactivation is scheduled at this time.

CSvV

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86 days

Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU.

I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need
for crate drop and XYZ traverse) and the I/0 8 mod are in process.

The guillotine door switch relocation package is ready to work.

I/0O 8 drain line installation package is in pre-regs.

Proposed strategy requires removal of four Set 12 gloveboxes from Room 1111 to provide space for
waste crate operations.

Lead removal SWP is complete.
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Cerium Nitrate

CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

MAA/PA Closure

Draft Ciosure Plan distributed for review. Comments due 1/14.

B374 Deactivation
o Flushing process waste water lines — Work Control Documents in preparation. Taps installed in 374.
e Sludge removal Solicitation for 231B has been made; sub-contractor response being reviewed
e (essation of operations - Planned for March 2002.
e Transition to decommissioning - Planned for March/April 2002.

D&D Summary (AAD)
Week Ending 12/28/01
Special Projects

Northside Cleanup:

PWA Activity complete
Pouring three concrete pads to protect valve boxes.

Breathing Air Modification:

[ ]

Engineering Changes were delivered to KH Construction; IWCP change in process.

e Electrical cabinet and dryer out of building

e Air compressor positioned outside Room 2101
o ECR for wall removal near completion

e Electrical and mechanical mods in progress
Cold Area D&D:

Engineering of the B381 fluorine building is planned to be complete 12/21; Room 3179 engineering
planned to be complete 1/30; and Rooms 4101, 4102, 4103 and 4104 engineering planned to be
complete 1/11.

KH Construction to start B381 clean out this week

Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD
review.
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Set 7: Dismantlement -

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 SV: +66 day

Electrical Isolation IWCP is complete; started electrical dismantlement.
Draining of low points in piping prior to Mechanical Isolation is complete.
Ancillary equipment mechanical isolation started.

Started work on crated gloveboxes

Preparing lead removal SWP.

Set 21: Dismantlement

o  Work will begin to remove the saltcrete system from room 3809 as soon as the package has final
signatures.

o Radiological surveys were performed last week.

e Started Davis-Bacon estimate/review.,

Set 24: Dismantlement

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36 days

Work completed 12/23.

Set 14: Dismantlement

e  Work package identification and development of the Set work package execution schedule is
complete.
e Lead removal package is in pre-regs.

Revision: 01/02/02
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Basis for Interim Operations (BIO)
Week Ending 12/28/01

PuSPS Page Changes

= More than one defective 3013 outside vault for work
- Complete

= Process less than 80% Pu oxides

- Initial draft complete and reviewed
- Scheduled to be submitted to DOE 01/10/02

Operations Page Changes

* Page change to incorporate all JCOs
- Draft out for review

»  POCs on dock
- Complete

» Residue Product Carts
- Date for submittal to DOE being revised following DOE comments

Other Page Changes

»  Support of consolidation of HSP Fire Protection procedures
- Approved by DOE 11/23/01
- Implementation to be coordinated with implementation Site Fire Protection Program
Manual which is effective 01-07-02

D&D Support

*  Qut-of-commission
- USQDs completed for placing dismantlement sets out-of-commission:

Set Date Completed Date to DOE Response Due
24 09/27/01 10/01/01 10/08/01

7 10/24/01 10/30/01 11/06/01
14 11/13/01 11/28/01 12/05/01
13 12/13/01 12/18/01 *

21 12/11/01

12

* Received response from DOE, 12/21/01. Finalization of OOC on hold until concern
about glovebox overheat detectors resolved.

lo Revision: 01/02/02



371/4 Project

Closure Process for Storage Units

Perform final inspection Date: /,2/5 /@!

1. o

2. & Print WEMS historical storage on the unit to be closed

3. &~ Remove/close storage units from WEMS

4. & Remove storage units from inspection logs

5. cd De-post units

6. L Notify Site permitting to remove units from Master List

7. id Notify NMC of closure

8. " Indicate closure on Weekly State Matrix (indicate type of
closure per DOP)

9. (¥ Submit Matrix indicating closure to Site Permitting &
Compliance for removal from the Permit

10.  File Completed documents for closure in unit operating
record

11. s Completed PE Closure Certification, submitted to State and

V' received State approval within 60 days (for clean closure

and no removal only)

Unit No(s): \37/ /B Room No(s): 34-0Y

GB/TankNoGs): G B 7R 4 72C

Work Package No(s): 7 O[0 (50§ Set No(s): ~4-

Date Packaged: /2 / /2,/0/

/ [
Waste Package number(s): X 025/ (9926} lors0
l 4
Comments:

P

Closure Steps Completed: 7% M

Date: /02//’2’0/01 Signature




